
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:01 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 852 Date: 21-Jun-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 382

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the tower .
They started at 7:00 AM.

Richard , Alex , & Lonny had to mobilize their tools , equipments, Mag drills , air , power lines from 53
meters to the diaphragms at 9 meters , & fly the tools box & set it on the top of the footing box . They
started at 7:15 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to fit in place the top & bottom angles for the ring beam , set shims where
is required , lay out of the holes on the shims .

Tower crews were done at 5:00 PM. They had to wrap up their tool & equipments . Crews left at 5:15
PM.

Dutra crews had to work on the preparation for the fender erection CCO # 289 . Luke , Mickey , & Sam
came to the site at 6:50 AM. Dave & Jon Paul came at 8:00 AM.

Dave had to operate the American crane . Jon had to work on the barges rigging materials to & from
the site .

Luke , Mickey , & Sam had to work on the top of the footing box . Crews had to remove the plywood top
cover & the vertical supports . They started at 7:10 AM. Crews had to fly , set the catwalk between the
barge & the footing box , fly to the site the air compressor , connect the hoses . They were done at 9:00
AM. They started to chip out the back supports at 9:05 AM.

In addition to that , crews had to work on house keeping , fly out of the site , & set the materials on the
hauling barge .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

( For CCO # 289 . For all Employees 8.0 Regular Hours )

In the office , I had to work on my report. I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 852 Date: 21-Jun-2013 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0170562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0160562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM MICKEY THIELEPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 7.00 0.00 0.00 7.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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